

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD - RIDF-XIII- Construction of HLB across Gopalraopet vagu in Km 1/8 of Pathagudur-Shyampet Road in Karimnagar District - Revised administrative sanction - Accorded - Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 95

Dt. 30-06-2010.

Read the following:

1. G.O.Ms.No.79, TR&B Dept,Dt.31-03-2008.
2. From the Chief Engineer (R&B) NABARD, Lr.no.HLB @ Gopalraopet vagu/AEE-7/DEE3/DCE(N)/2008, dated:04.12.2009 & dt.22.4.2010.

&&&

ORDER:

In the G.O first read above Government have accorded administrative sanction for the subject work for an amount of Rs.125.00 lakhs.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for revised administrative sanction for an amount of Rs.170.00 lakhs and stated that the increase in the estimate is mainly due to excess tender Premium.

3. Government after careful examination of the matter hereby accord revised administrative sanction for the work "Construction of HLB across Gopalraopet vagu in Km 1/8 of Pathagudur-Shyampet road in Karimnagar District" for Rs. 170.00 lakhs (Rupees one crore seventy lakhs) as against the administrative sanction of Rs.125.00 lakhs under NABARD, RIDF-XIII, subject to meeting the additional expenditure over and above the NABARD sanctioned amount from normal state plan of the TR&B department.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No. 4462/84/RIDF/WAI/10, Dt.11-03-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D.LAKSHMI PARTHASARATHY
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD, Hyderabad

The General Manager,NABARD,Regl.Office,1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (W.A.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept.

SF/SC.C.No.713/RI-I/2010.

//FORWARDED BY ORDER//

SECTION OFFICER

